

Community Development Committee

Webpage

2024 Development Projects – Status as of March

Community Center Upgrades

Completed to date:

1. Basement concrete floor
2. First floor flooring replacement
3. HVAC replacement
4. New tables & chairs

Next upgrades:

1. Front porch replacement
2. New lavatories
3. New kitchen

Crossroads Building

January: Town Board approved to pursue rehabilitation option

February: Town initiated engagement with attorney to form Local Development Corporation (LDC)

March: Town engaging with Hanover Real Estate Development to develop details for an agreement

Next Steps: Form LDC, Negotiate agreement with Hanover

Cardiff Water District

Completed to date:

1. Town selected new water supply option and signed agreement with the Town and Village of Tully to pursue expansion and upgrades to the Cardiff Water District
2. Selected engineer to conduct conceptual design and prepare documents needed for funding
3. Town meeting with County and Congressman Williams about project funding

Next steps:

1. Engineer to conduct income survey and expansion alternatives analysis
2. Engineer to prepare map/report of upgraded/expanded district
3. Town to form new district
4. Town to apply for project funding

Document Center